
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/08/2012

ESTIMATE SUMMARY 01:49:30

CONTID: C17988         ESTIMATE NO: 0009 PROG 2005

PCN: 17988-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH21 MILTONPROBY PARKWAY TO WOODMEN ROAD PERCENT TIME:

PROJECT NO: STM021A-002                   

SH21 MILTONPROBY PARKWAY TO WOODMEN ROAD

NAME OF ROAD: 021A

PROJECT COUNTIES: EL PASO

CONTRACTOR:

ROCKY MOUNTAIN MATERIALS AND ASPHALT, INC. PAY PERIOD ENDING 11/03/2012 DATE TIME STARTED 04/09/2012

1910 RAND AVE. DATE LET 02/09/2012 DATE WORK BEGAN

 DATE AWARDED 02/29/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/14/2012 DATE ACCEPTED

COLORADO SPRINGS CO 80905     719-473-3100 DATE NOTICE TO PROCEED 04/09/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 11,838,625.09 PARTICIPATING $ $ 420,629.67

AWARD PROJECT AMT: 10,342,346.10 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

82.12

WORK DAYS

WORK DAYS

78.69%

2,522,417.13

420,629.67

420,629.67

420,629.67

$

$

$

$

9,316,207.96

0.00

9,316,207.96

0.00

9,316,207.96

-155,135.19

0.00

9,161,072.77

0.00

AMOUNT DUE 9,161,072.77 420,629.67

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 420,629.67

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

135.5 TIME ALLOW: 165

ORIG TIME ALLOW: 150
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PCN: 17988-BID    ESTIMATE RUN 11/08/2012

PROJECT: STM021A-002                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

01:49:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Pipe 0.000

83.000

202-00035  
 

83.000

LF  

18.46000 1,532.1883.000

1,532.18

0010 Removal of Sidewalk 0.000

564.000

202-00200  
 

774.000

SY  

14.85000 8,375.40564.000

8,375.40

0015 Removal of Curb and Gutter 0.000

693.000

202-00203  
 

748.000

LF  

15.19000 10,526.67693.000

10,526.67

0020 *Removal of Asphalt Mat (Special) 19,269.700

0.000

202-00226  
 

19,269.700

SY  

4.04000 77,849.5919,269.700

0.00

0025 *Removal of Asphalt Mat (Planing) 454,795.000

0.000

202-00240  
 

454,795.000

SY  

1.62000 736,767.90454,795.000

0.00

0030 *Removal of Pavement Marking 0.000

259.000

202-00250  
 

10,000.000

SF  

1.17000 303.03259.000

303.03

0035 *Removal of Guardrail Type 3 2,638.000

0.000

202-01130  
 

4,500.000

LF  

2.20000 5,803.602,638.000

0.00

0040 *Removal of End Anchorage 4.000

0.000

202-01300  
 

6.000

EACH

180.93000 723.724.000

0.00

0045 Embankment Material (Complete In Place) 2,114.500

0.000

203-00060  
 

3,000.000

CY  

9.87000 20,870.122,114.500

0.00

0050 Blading 112.500

0.000

203-01500  
 

750.000

HOUR

119.94000 13,493.25112.500

0.00

0055 Dozing 0.000

0.000

203-01550  
 

40.000

HOUR

165.04000 0.000.000

0.00
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PCN: 17988-BID    ESTIMATE RUN 11/08/2012

PROJECT: STM021A-002                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

01:49:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Front End Loader (Rubber Tire) 137.500

12.000

203-01590  
 

500.000

HOUR

119.94000 17,931.03149.500

1,439.28

0065 Potholing 14.500

14.000

203-01597  
 

50.000

HOUR

147.93000 4,216.0128.500

2,071.02

0070 Sweeping (With Pickup Broom) 194.500

0.000

203-01622  
 

200.000

HOUR

140.13000 27,255.29194.500

0.00

0075 Structure Excavation 0.000

0.000

206-00000  
 

100.000

CY  

6.72000 0.000.000

0.00

0080 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

35.000

CY  

41.38000 0.000.000

0.00

0085 *Concrete Washout Structure 0.000

1.000

208-00045  
 

2.000

EACH

585.36000 585.361.000

585.36

0090 *Vehicle Tracking Pad 2.000

0.000

208-00070  
 

4.000

EACH

1,250.00000 2,500.002.000

0.00

0095 *Removal and Disposal of Sediment (Labor) 379.000

14.000

208-00103  
 

393.000

HOUR

43.64000 17,150.52393.000

610.96

0100 *Removal and Disposal of Sediment (Equipment) 304.500

18.500

208-00105  
 

500.000

HOUR

94.72000 30,594.56323.000

1,752.32

0105 *Erosion Control Supervisor 280.000

39.000

208-00205  
 

600.000

HOUR

34.06000 10,865.14319.000

1,328.34

0110 *Reset Ground Sign 0.000

0.000

210-00810  
 

1.000

EACH

478.93000 0.000.000

0.00
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PCN: 17988-BID    ESTIMATE RUN 11/08/2012

PROJECT: STM021A-002                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

01:49:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Adjust Manhole 2.000

0.000

210-04010  
 

50.000

EACH

275.52000 551.042.000

0.00

0120 Adjust Valve Box 0.000

0.000

210-04050  
 

50.000

EACH

185.45000 0.000.000

0.00

0125 *Seeding (Native) 1.480

0.710

212-00006  
 

10.000

ACRE

1,058.96000 2,319.122.190

751.86

0130 *Mulching 0.000

0.000

213-00001  
 

10.000

TON 

239.46000 0.000.000

0.00

0135 *Mulching (Weed Free Hay) 1.160

0.000

213-00002  
 

10.000

ACRE

569.39000 660.491.160

0.00

0140 *Mulch Tackifier 2,076.500

700.000

213-00061  
 

3,000.000

LB  

2.14000 5,941.712,776.500

1,498.00

0145 *Soil Retention Blanket (Class 1) 3,785.000

3,315.000

216-00021  
 

10,000.000

SY  

2.54000 18,034.007,100.000

8,420.10

0150 Hot Mix Asphalt (Patching) (Asphalt) 262.690

0.000

403-00720  
 

1,200.000

TON 

166.54000 43,748.39262.690

0.00

0155 *Stone Matrix Asphalt 60,079.800

0.000

403-09210  
 

68,370.000

TON 

105.98000 6,367,257.2060,079.800

0.00

0160 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 6,752.720

0.000

403-34841  
 

6,752.720

TON 

67.64000 456,753.986,752.720

0.00

0165 Emulsified Asphalt (Slow-Setting) 29,094.700

0.000

411-10255  
 

29,094.700

GAL 

4.85000 141,109.3029,094.700

0.00
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PCN: 17988-BID    ESTIMATE RUN 11/08/2012

PROJECT: STM021A-002                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

01:49:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Geotextile (Drainage) (Class 1) 7,123.000

77.000

420-00112  
 

15,000.000

SY  

1.89000 13,608.007,200.000

145.53

0175 Riprap (6 Inch) 536.500

0.000

506-00206  
 

3,000.000

CY  

71.02000 38,102.23536.500

0.00

0180 Riprap (18 Inch) 0.000

0.000

506-00218  
 

10.000

CY  

79.55000 0.000.000

0.00

0185 Concrete Class B 4.600

0.000

601-01000  
 

100.000

CY  

399.11000 1,835.914.600

0.00

0190 18 Inch Plastic Pipe 140.000

16.000

603-50018  
 

156.000

LF  

42.52000 6,633.12156.000

680.32

0195 *Inlet Type R  L 5 (5 Foot) 0.600

0.400

604-19105  
 

1.000

EACH

4,559.35000 4,559.351.000

1,823.74

0200 *Guardrail Type 3 (6-3 Post Spacing) 2,638.000

0.000

606-00301  
 

5,700.000

LF  

16.34000 43,104.922,638.000

0.00

0205 *End Anchorage Type 3D 2.000

0.000

606-01340  
 

6.000

EACH

760.97000 1,521.942.000

0.00

0210 *End Anchorage (Nonflared) 1.000

0.000

606-02003  
 

5.000

EACH

2,027.47000 2,027.471.000

0.00

0215 *Concrete Sidewalk 0.000

258.000

608-00000  
 

318.000

SY  

46.99000 12,123.42258.000

12,123.42

0220 *Curb and Gutter Type 2 (Section II-B) 0.000

668.000

609-21020  
 

668.000

LF  

26.02000 17,381.36668.000

17,381.36
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PCN: 17988-BID    ESTIMATE RUN 11/08/2012

PROJECT: STM021A-002                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

01:49:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *2 Inch Electrical Conduit (Plastic) 2,070.000

0.000

613-01200  
 

2,500.000

LF  

7.66000 15,856.202,070.000

0.00

0230 *Pull Box (16"x24"x12") 6.000

0.000

613-07026  
 

6.000

EACH

558.75000 3,352.506.000

0.00

0235 *Wiring 1.000

0.000

613-10000  
 

1.000

L S 

2,873.57000 2,873.571.000

0.00

0240 *Sign Panel (Class I) 30.000

0.000

614-00011  
 

30.000

SF  

15.96000 478.8030.000

0.00

0245 *Sign Panel (Class II) 96.000

0.000

614-00012  
 

144.000

SF  

18.09000 1,736.6496.000

0.00

0250 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

6.000

0.000

614-01583  
 

6.000

EACH

452.32000 2,713.926.000

0.00

0255 *Flashing Beacon 6.000

0.000

614-80000  
 

6.000

EACH

2,815.04000 16,890.246.000

0.00

0260 *Construction Surveying 0.700

0.000

625-00000  
 

1.000

L S 

9,440.21000 6,608.150.700

0.00

0265 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

113,698.98000 113,698.981.000

0.00

0270 *Thermoplastic Pavement Marking 0.000

0.000

627-00002  
 

0.000

SF  

10.32000 0.000.000

0.00

0275 *Epoxy Pavement Marking (Special) 41.200

41.200

627-00007  
 

770.000

GAL 

136.23000 11,225.3582.400

5,612.68
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PCN: 17988-BID    ESTIMATE RUN 11/08/2012

PROJECT: STM021A-002                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

01:49:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Pavement Marking Paint (Low VOC Solvent Base) 2,078.300

677.000

627-00012  
 

3,000.000

GAL 

69.44000 191,328.032,755.300

47,010.88

0285 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 744.000

1,891.000

627-30405  
 

2,635.000

SF  

15.43000 40,658.052,635.000

29,178.13

0290 *Survey Monument (Type 1) 0.000

0.000

629-01001  
 

26.000

EACH

81.42000 0.000.000

0.00

0295 *Survey Monument (Type 5) 0.000

0.000

629-01005  
 

26.000

EACH

49.49000 0.000.000

0.00

0300 *Monument Box 0.000

0.000

629-01050  
 

1.000

EACH

532.14000 0.000.000

0.00

0305 *Locate Monuments 0.000

0.000

629-01110  
 

40.000

HOUR

83.01000 0.000.000

0.00

0310 *Adjust Monument Box 0.000

0.000

629-01210  
 

12.000

EACH

266.07000 0.000.000

0.00

0315 *Flagging 5,427.500

1,057.500

630-00000  
 

8,000.000

HOUR

24.48000 158,752.806,485.000

25,887.60

0320 *Traffic Control Inspection 53.000

12.000

630-00007  
 

75.000

DAY 

42.57000 2,767.0565.000

510.84

0325 *Traffic Control Management 116.000

23.000

630-00012  
 

157.000

DAY 

762.38000 105,970.82139.000

17,534.74

0330 *Flashing Beacon (Portable) 3.600

0.000

630-80001  
 

8.000

EACH

638.57000 2,298.853.600

0.00
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PCN: 17988-BID    ESTIMATE RUN 11/08/2012

PROJECT: STM021A-002                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

01:49:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Construction Traffic Sign (Panel Size B) 74.700

0.000

630-80342  
 

110.000

EACH

53.21000 3,974.7974.700

0.00

0340 *Construction Traffic Sign (Panel Size C) 30.600

0.000

630-80343  
 

34.000

EACH

53.21000 1,628.2330.600

0.00

0345 *Portable Message Sign Panel 5.400

0.000

630-80355  
 

6.000

EACH

3,192.86000 17,241.445.400

0.00

0350 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

5.400

0.000

630-80358  
 

6.000

EACH

798.22000 4,310.395.400

0.00

0355 *Drum Channelizing Device 18.900

0.000

630-80360  
 

100.000

EACH

21.29000 402.3818.900

0.00

0360 *Drum Channelizing Device (With Light) (Flashing) 26.100

0.000

630-80363  
 

40.000

EACH

53.21000 1,388.7826.100

0.00

0365 *Traffic Cone 517.500

0.000

630-80380  
 

700.000

EACH

6.39000 3,306.83517.500

0.00

0370 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

72,528.190

F A 

1.00000 0.000.000

0.00

0375 F/A Partnering 4,187.690

0.000

700-70011  
 

4,187.690

F A 

1.00000 4,187.694,187.690

0.00

0380 F/A Fuel Cost Adjustment 13,570.440

0.000

700-70016  
 

56,000.000

F A 

1.00000 13,570.4413,570.440

0.00

0385 F/A Roadway Smoothness Incentive 14,152.460

37,484.260

700-70018  
 

51,636.720

F A 

1.00000 51,636.7251,636.720

37,484.26
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PCN: 17988-BID    ESTIMATE RUN 11/08/2012

PROJECT: STM021A-002                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

01:49:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A Asphalt Cement Cost Adjustment -357,502.770

0.000

700-70019  
 

100,000.000

F A 

1.00000 -357,502.77-357,502.770

0.00

0395 F/A On-The-Job Trainee 3,434.000

0.000

700-70021  
 

3,434.000

HOUR

1.00000 3,434.003,434.000

0.00

0400 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

525.000

F A 

1.00000 0.000.000

0.00

0405 F/A Quality Incentive Payment 198,476.570

0.000

700-70025  
 

225,000.000

F A 

1.00000 198,476.57198,476.570

0.00

0410 F/A Erosion Control 80,534.400

4,386.970

700-70380  
 

100,000.000

F A 

1.00000 84,921.3784,921.370

4,386.97

0440 Silt Fence CO#2 4,302.000

0.000

208-00020  
 

5,500.000

LF  

1.39000 5,979.784,302.000

0.00

0445 Erosion Log (12 In) CO#2 800.000

0.000

208-00002  
 

2,000.000

LF  

6.27000 5,016.00800.000

0.00

0450 Added Item (Foot)/ CO #02 Recycled (Rubber Tire) 
Erosion Logs

285.000

285.000

900-00012  
 

570.000

LF  

12.37000 7,050.90570.000

3,525.45

0455 Public Info Services CO#3 MCR Line 4 0.750

0.120

626-01000  
 

1.000

L S 

16,030.00000 13,946.100.870

1,923.60

0460 *Expanded Polystyrene Fill CO #4 MCR Line 5 640.000

0.000

203-00840  
 

640.000

CY  

66.21000 42,374.40640.000

0.00

0465 *Added Item (Lump Sum)/ CO #4 MCR Line 6 mobilization 1.000

0.000

900-00014  
 

1.000

L S 

6,650.00000 6,650.001.000

0.00
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PCN: 17988-BID    ESTIMATE RUN 11/08/2012

PROJECT: STM021A-002                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

01:49:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0470 Br Expan Joint (Asphaultic Plug) CO #5 MCR Line 7 0.000

0.000

518-01001  
 

85.000

LF  

194.35000 0.000.000

0.00

0475 Thermoplastic Pvmt Mkg (Inlaid) CO #5 MCR Line 8 2,801.400

9,958.000

627-00003  
 

12,759.400

SF  

12.39000 158,088.9712,759.400

123,379.62

0480 Rem Asphalt Mat CO #6 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

21.300

SY  

31.65000 0.000.000

0.00

0485 Conc Curb Ramp CO #6 Concrete Curb Ramp 0.000

268.000

608-00010  
 

487.400

SY  

93.55000 25,071.40268.000

25,071.40

0490 Detectable Warnings 0.000

228.000

608-00015  
 

340.000

SF  

46.55000 10,613.40228.000

10,613.40

0495 C and G Ty 2 I-B 0.000

0.000

609-21010  
 

716.500

LF  

28.43000 0.000.000

0.00

0500 Mobilization (w/o Autopay) 0.000

0.000

626-00100  
 

1.000

L S 

7,764.92000 0.000.000

0.00

0505 Added Item (Each)/ CO #6 Shrub Trimming 0.000

7.000

900-00007  
 

12.000

EACH

180.67000 1,264.697.000

1,264.69

0510 Added Item (Foot)/ CO #6 Added Item (Foot)/ Grinding 
Curb Lip

0.000

0.000

900-00012  
 

21.000

LF  

61.67000 0.000.000

0.00

0515 Added Item (Dollar)/ F/A for Lighting and night time 
plant operation.

0.000

0.000

900-00006  
 

12,500.000

DOL 

1.00000 0.000.000

0.00

0520 Added Item (Square Foot)/ CO # 7 MCR line 9    
Stencilling

754.000

144.000

900-00021  
 

5,400.000

SF  

4.60000 4,130.80898.000

662.40
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PCN: 17988-BID    ESTIMATE RUN 11/08/2012

PROJECT: STM021A-002                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

01:49:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0525 Added Item (Dollar)/ CO #8 F/A Crack Repair 102,744.090

0.000

900-00006  
 

102,744.090

DOL 

1.00000 102,744.09102,744.090

0.00

0530 C and G Ty 2 II-B CO #9 added item C&G Ty 2 II-B 1,510.000

0.000

609-21020  
 

1,510.000

LF  

12.04000 18,180.401,510.000

0.00

0535 Added Item (Square Yard)/ Added Item/Reclaim Shoulder 0.000

5,321.000

900-00022  
 

5,321.000

SY  

1.22000 6,491.625,321.000

6,491.62

0540 Mobile Attenuator CO #11 Mobile Attenuator 0.000

16.250

630-85041  
 

25.000

DAY 

538.00000 8,742.5016.250

8,742.50

0545 Added Item (Each)/ CO #12 Added Item/Flashing Cross 
Walk Signs

0.000

0.000

900-00007  
 

4.000

EACH

8,050.00000 0.000.000

0.00

CAT 9,289,148.18420,629.6711,811,565.38CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0425 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

12,167.56000 12,167.561.000

0.00

0430 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

12,848.71000 12,848.711.000

0.00

0435 Sanitary Facility 2.000

0.000

620-00020  
 

2.000

EACH

1,021.72000 2,043.442.000

0.00

CAT 27,059.710.0027,059.71CURRENT AMT0400 $ $ $

$ 9,316,207.89420,629.67$11,838,625.09$CURRENT AMTPROJECT TOTAL


